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Washington State
Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 102.49 - 102.60

Staked by Date Work Started Date Work Completed Date

N/A 6/5/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 3/20/20
3/20/2020 4/1/2020

$200,000 X 64% = $128,000.00

WORK ACCESS YAKIMA RIVER 154S BRIDGE
BID ITEM #7
UNIT: L.S.

TWO OF THE BRIDGES FOUR SPANS HAVE SAFE SPAN WORK DECK INSTALLED,
THEREFORE 64% OF THE WORK DECK IS BEING PAID ON THIS ESTIMATE.

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.

0007 WORK ACCESS YAKIMA 4 3/20/2020 L.S. 128,000... 869 EK 04/01/20 23

RIVER 154S BRIDGE

Attachments

safe span.xlsx
Microsoft Excel
Worksheet
124 KB
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